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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON-1-9.3/9.3 I'N MONTEREY AND SAN LU S OBl SPO I NSTI TUFORM TECHNCLOG ES, I NC SILVA, RICK $343,550 08/29/06 0%
05- ON7604 COUNTI ES AT VARI OUS LOCATI ONS P.O BOX 1026 3230 RI VERSI DE AVE, $0 09/ 13/ 06 0%
CULVERT LI NER #130 $0 (
CHESTERFI ELD, MO 63005
(805) 226-9217 SUSPENDED
HWVeC WPCP
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 62%
05- 0P2204 ROADWAY: PMR2. 5/ 23.0 & 27.0-ROADWAY P. O BOX 556 775 ARLI NGTON STREET $346, 504 04/ 04/ 06 39%
DROPPED SEVERALI NCHES; REESTABLI SH $0 11/24/06 °
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON-1-21.9/22.1 I'N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES HENCH, CHARLIE $5,367,881 09/19/06 0%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDP O BOX 12368 775 ARLI NGTON STREET $37,500 10/ 04/ 06 1%
STP- -( )P FROM 1.3 KM TO 1.6 KM NORTH OF $37,500 01/16/08 0
P00-1 52-(E) LI MEKI LN CREEK BRI DGE OAKLAND CA 94604 (805) 927- 4559
--0) CONSTRUCT RETAI NI NG WALL (510) 636- 2100
HA42 SWPPP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931,683 04/23/04 64%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $829, 809 05/ 06/ 04 93%
ACST- PO01- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940-5279 $2,582 03/11/08 0
PO-01 5-(0E) CLOVI S, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 1-91. 5/ 99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 0%
05- 0MB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $505, 177 05/26/06 0%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $0 08/17/06 0
ROAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUMBLE STRI P PLANT EST
HB1 WPCP SATI S
05- MON- 68- 10. 8/ 16. 8 I'N MONTEREY COUNTY NEAR MONTEREY FROMPAVEX CONSTRUCTI ON DI VI SI ON LAVERI NG TYLER $3,234,921 12/23/05 100%
05- 486904 0.8 KM WEST OF LAURELES GRADE ROAD TO411 WALKER ST. 1529 H GHWAY 68 $3,314,305 01/05/06 .0,
ACST- P068- (018) E 1.5 KM EAST OF TORO PARK $0 10/17/06 °
P0O- 68 0- (8E) UNDERCRGSSI NG WATSONVI LLE, CA 95076 (831) 375-1621 10/ 23/ 06
--0) OVERLAY ASPHALT CONCRETE OVER RUN

HA22 WPCP
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TO 0.2 KM NORTH OF MARKET CI RCLE
REHABI LI TATE PAVEMENT

WATSONVI LLE, CA
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 0%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $349,242 07/07/04 0%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $2,304 04/ 23/ 07 0
--0) REPLACE CULVERT (831) 375-1621
PLANT EST
HA23 WPCP SATI S
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 35%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $147,139 06/ 14/ 05 50%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $2,618 12/24/08 0
APTCS, CA. 95003 (831) 375-1621
HA22 WPCP
05- MON- 101-73.9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMGRANI TE ROCK CO. LAVERI NG TYLER $1,433,395 11/23/05 83%
05-0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHWAY 68 $1, 385,986 12/09/05 96%
ACST- QLO1- ( 106) E TO 1.4 KM SOUTH OF MAI N STREET $31,964 02/ 27/ 07 0
G QL-01 1-(6E) OVERCROSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101- 86. 0/ 98. 8 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON DI VI SI ON $2, 692,448 09/ 12/ 06 80%
05- 0P5904 SALI NAS AT VARI OQUS LOCATI ONS 120 GRANI TE ROCK WAY $2, 780,543 09/ 20/ 06 96%
ASPHALT CONCRETE OVERLAY $484,095 12/08/06 °
SAN JOSE CA 95136
(408) 574- 1400
HA22 WPCP
05- MON- 146-/0 I'N MONTEREY COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF $398,585 11/01/06 0%
05- 0MB904 LOCATI ONS 3529 E WOOD STREET $0 11/21/06 0%
SEAL BRI DGE DECKS $0 0
PHOENI X AZ 85040
(602) 437-1711
HVB WPCP
05- MON-183-/2.1 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON CO. LAVERI NG, TYLER $7, 166,134 08/ 29/ 06 20%
05- 0E2414 SALI NAS AT ROUTE 183 AND 101 411 WALKER ST. 1529 H GHWAY 68 $168,500 09/08/06 204
SEPARATI ON AND FROM MONTEREY STREET $51,500 07/06/07 °
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- 0P1004 VARI QUS LOCATI ONS P. Q. BOX 50085 3230 RI VERSI DE AVE, $0 10/ 27/06 0%
ASPHALT CONCRETE OVERLAY STE 130 $0 0
WATSONVI LLE, CA 95077
(805) 226-9217 SUSPENDED
HMLA WPCP
05- MON- 198-21.1/21.5 I'N MONTEREY COUNTY NEAR FRESNO AT 4. 2 VI KI NG CONSTRUCTI ON COVPANY HOPKI' NS, RAMON L. $1,579,679 09/01/06 21%
05- ON4504 KM WEST OF FRESNO COUNTY LI NE P. O BOX 1508 3230 RI VERSI DE AVE, $703, 197 09/ 20/ 06 45%
REPAI R FAI LED EMBANKMENT #130 $355, 755 05/ 07/ 07 0
RANCHO CORDOVA, CA 95741
(805) 226-9217
HA23 WPCP
05- MON-218-1.5/1.5 EASTBOUND HWY 218 NEAR DEL REY MONTEREY PENI NSULA ENG NEERI NGLAVERI NG, TYLER $385,000 04/19/06 75%
05- 0P5404 GARDENS DR. PO BOX 2317 1529 H GHWAY 68 $59, 752 04/ 21/ 06 16%
REPAI R CULVERT AND SI NK HOLES $0 12/31/06 0
MONTEREY, CA 93942 (831) 375-1261
201 130
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSON, PATRI CK $4, 264,219 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH CF P O BOX 50085 2053 PREI SKER LANE, $4, 153,332 04/21/04 0%
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SUITE E $129,379 01/10/07 0
--0) REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724-1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05-SB-101-6.4/7.1 I' N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COVPANY | NC ROLDAN, ANDRES $2, 243,449 11/09/05 0%
05- 314304 SUMMERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $2, 215,385 11/18/05 0%
ACNH- Q101- (089) E GARRAPATA CREEK TO PADARO LANE G&H $104, 095 10/10/07 0
--() OVERCRCSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SCUND WALL (805) 648- 3373 (805) 884-9459 PLANT EST
HB311 SWPPP SATI S
05-SB-101-8.1/8.9 I N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,880,930 12/15/05 45%
05- 448104 SUMVERLAND FROM 0.2 KM VEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $3, 269,953 12/28/05 68%
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $445,101 09/15/08 °
COF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525-8043 (805) 884-9459
HB4N SWPPP

HB4N
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 05
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VH TAKER CONTRACTORS, I NC. HENCH, CHARLIE $3, 360, 000 04/18/05  100%
05- OM7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3,343,447 04/18/05 .0,
BARRI ER CAMBRI A, CA 93428 $15,375 12/31/06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HML
05-SB-101- 14. 2/ 14. 2 N SANTA BARBARA COUNTY N SANTA UNI ON ASPHALT, [NC. ROLDAN, ANDRES $105, 000 06/07/06 97%
05- 0P7004 BARBARA AT CASTI LLO STREET P. O BOX 1280 22 N MLPAS ST. STE H $119,098 07/13/06 .0,
UNDERCROSSI NG $0 09/ 29/ 06 0
REPLACE SI DEWALK AND OVERLAY SANTA MARI A, CA 93456 (805) 884-9459
PAVEMENT
HML
05- SB-101- 26. 9/ 26. 9 N SANTA BARBARA COUNTY IN GOLETA SPECI ALTY CONSTRUCTI ON I NC $662, 175 10/ 23/ 06 0%
05- 0P1504 HOLLI STER AVENUE OVERCROSSI NG 645 CLARI ON COURT $0 11/17/06 0%
SElI SM C RETRCFI T $0 °
SAN LU S OBI SPO CA 93401
(805) 543-1706
HA4S2 WPCP
05- SB-101- 38. 7/ 39. 6 N SANTA BARBARA COUNTY NEAR REFUG OJOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $805, 639 08/ 16/ 06 51%
05- 0L5404 STATE BEACH FROM TAJI GUAS RANCH P O BOX 5310 22 N. MLPAS ST., STE $750, 705 08/ 29/ 06 93%
ENTRANCE TO 0.3 KM SOUTH OF ARROYO H. $497, 480 01/ 10/ 07 0
QUEMADO CREEK BRI DGE SAN LU S OBI SPO CA 93403
MEDI AN BARRI ER (805) 543- 7751 (805) 884-9459
HB1 SWPPP
05- SB-101- 46. 2/ 47. 2 N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1,328,289 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1, 284,991 03/ 01/ 06 -
ACST- QLO1- (108) E GAVI OTA TUNNEL H $19, 065 03/27/07 0
G QL1-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403
-0 (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05- SB-101- 84. 1/ 90. 9 N SANTA BARBARA COUNTY IN AND NEAR DI ABLO CONTRACTORS | NC STINSON, PATRI CK $30, 086, 553 06/ 22/ 06 15%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUITE 100 2053 PREI SKER LANE, $959, 481 07/ 06/ 06 3%
ACNH- Q101- (028) E SANTA MARI A UNDERCROSSI NG TO 0.4 KM SU TE E $563, 656 11/03/08 0
() NORTH OF NORTH SANTA MARI SAN RAMON CA 94583
W DEN FREEWAY (925) 552- 8250 (805) 348-3533

HE13 SWPPP
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District 05
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SB-144-1.4/0 I' N SAN BARBARA COUNTY | N SANTA A1 S CONSTRUCTI ON COVPANY I NFANTE, ART $820, 853 08/22/06 100%
05- ONB604 BARBARA AT 0.8 KM NORTH OF ALAMEDA 6420 VI A REAL STE 6 22 N M LPAS ST. STE H $794,322  09/07/06 ;00
ACST- 4114- (004) E PADRE SERRA $0 11/22/06 0
41-14 0- (4E) CONSTRUCT RETAI NI NG WALL CARPI NTERI A CA 93013 (805) 884-9459 11/ 27/ 06
--() (805) 684- 4344 OVER RUN
HA23 WPCP
05- SB- 166- 69. 9/ 69. 9 I'N SANTA BARBARA COUNTY NEAR CUYAMA R BURKE CORPORATI ON I NKROTT, KRI STEN $137,226 08/31/06 100%
05- ON8004 AT CUYAMA RI VER BRI DGE P O BOX 957 2053 PREI SKER LANE, $147,199 09/12/06 100%
ROCK SLOPE PROTECTI ON SAN LU S OBI SPO CA SU TE E $0 11/15/06 0
934060957 11/ 20/ 06
(805) 543- 8568 (805) 922-1611 COVPLETED
HA23 WPCP
05- SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON | NC MORTENSEN, M CHAEL $618,269 07/18/06 9%
05-0MB704 SUMMVERLAND 1.0 KM SOUTH OF TCORO 645 CLARION CT 22 N MLPAS ST. STE H $4,995 08/01/06 1
ACST-4111-(004) E CANYON RCAD $0 03/28/08 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBl SPO CA 93401 (805) 884-9459
--() (805) 543- 1706 SUSPENDED
HA23 WPCP
05-SB-217-.9/2.2 I' N SANTA BARBARA COUNTY I N GOLETA GRANI TE CONSTRUCTI ON COVPANY MORTENSEN, M CHAEL $1,177,995 08/02/05 0%
05-0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 141,797 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $1,200 01/23/07 0
G P2-17 0-(1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
-0 MEDI AN BARRI ER (831) 724-1011 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1, 245,784 06/ 14/ 05 100%
COUNTY LI NE SALI NAS, CA 93907 $0 11/ 03/ 06 °
RESURFACE ROADVWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05-SCR-1-1.0/8.4 I'N SANTA CRUZ COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO. LAVERI NG, TYLER $2,743,743 08/ 22/ 06 87%
05- 0P6104 WATSONVI LLE FROM BEACH ROAD PO BOX 720 1529 H GHWAY 68 $2, 693,897 08/31/06 979%
UNDERCROSSI NG TO 0.1 KM NORTH CF $621, 875 11/22/06 °
FREEDOM BOULEVARD OVERCROSSI NG WATSONVI LLE, CA (831) 375-5920 11/ 27/ 06
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/06 0%
05- 0P5504 ROAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 0
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05-SCR-1-8.4/9. 4 I'N SANTA CRUZ COUNTY NEAR APTOS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $1, 462,612 05/12/06 100%
05-0J9404 ROB ROY JUNCTI ON OVERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $1, 411,560 05/26/06 100%
KM NORTH OF RI O DEL MAR OVERCROSSI NG $0 10/ 26/ 06 0
I NSTALL MEDI AN BARRI ER SAN JOSE, CA 95136 (831) 663-8908 10/ 27/ 06
COVPLETED
HB1 SWPPP
05-SCR-1-9.1/16.6 I'N SANTA CRUZ COUNTY NEAR APTOS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $2,695,816 08/17/06 100%
05- 0P6204 RI O DEL MAR OVERCORSSI NG TO EMELI NE 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $2, 480,429 08/ 25/ 06 100%
AVENUE UNDERCROSSI NG $0 10/27/06 0
ASPHALT CONCRETE OVERLAY SAN JOSE, CA 95136 (831) 663-8908 10/ 30/ 06
COVPLETED
HA22 WPCP
05-SCR-1-15.8/17.6 I'N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $43,889,892 03/10/06 24%
05-129104 SANTA CRUZ AT VARI OQUS LOCATI ONS 120 GRANI TE ROCKVWAY 140 DUBO S STREET, $15, 033,217 03/24/06 34%
ACNH- X087- (028) E W DEN TO 6 LANES SUI TE E $2, 024,459 09/23/09 °
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11l SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY | N BEN LOMOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BA SE ST SUI TE $1,510,101 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1,215 02/ 14/08 °
S0- 09 0-(3EF) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
-0 (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $4, 040,779 03/16/06 62%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $2,870,802 03/27/06 719%
ROAD TO 0.4 KM NORTH OF LAUREL ROAD $373,238 03/21/07 °
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

05-SCR-35-2.8/3.5 I'N SANTA CRUZ COUNTY NEAR REDWOOD PAVEX CONSTRUCTION DI VISTON NAAS, ABDALLA $139,060 03/21/06  100%
05- 0M2304 ESTATES FROM SUMM T ROAD TO SKYLINE 120 GRANI TE ROCK WAY 3075 EXECUTI VE DR $136,058 04/04/06 .00,
BOULEVARD $0 10/31/06 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136 (831) 663-8902 10/ 31/ 06
(408) 574- 1400 COVPLETED
HML WPCP
05-SCR-152-.3/1.9 I'N SANTA CRUZ COUNTY TN AND NEAR GRANI TE CONSTRUCTI ON COVPANY W LSON,  JENNI FER $7,695,695 09/29/06 0%
05- 491804 WATSONVI LLE FROM ROUTE 152 AND 1 PO BOX 50085 3075 EXECUTI VE DRI VE $0 10/11/06 0%
ACST- P152- (069) E SEPARATI ON TO BEVERLY DRI VE NORTH $0 09/02/07 0
P1-52 0- (9E) PAVEMENT REHABI LI TATI ON WATSONVI LLE, CA 95077- 5085 (831) 663-8908
--()
HA22 SWePP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTION DIVISTON  BARRY DUNLAP $1, 356, 708 06/ 28/ 05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBO'S ST SUITE $1, 336,211 07/13/05 0%
ACST- P152- (066) E WEST OF THE SANTA CRUZ AND SANTA "D $703 01/ 24/ 07 0
P1-52 0-(6E) CLARA COUNTY LI NE REDWOCD CI TY CA 94063 SANTA CRUZ CA 95060
e REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
05-SLO- 1-20. 4/21.5 I'N SAN LU'S OBI SPO COUNTY AT VARl OUS PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TI'M $550, 985 09/ 25/ 06 0%
05-0L1104 LOCATI ONS P.O BOX 77038 4485 VACHELL LANE $0 10/ 10/ 06 0%
ACST- PO79- (034) E PLANTI NG AND | RRI GATI ON $0 02/07/08 0
PO-79 0- (4E) CORONA, CA 92877 (805) 542-4765
--0) SUSPENDED
TEAS WPCP
05-SLO 1-67.4/69. 4 I'N SAN LU'S OBI SPO COUNTY NEAR SAN  ON GRADE CONTRACTI NG HENCH, CHARLI E $1,516,271 11/09/05 98%
05- 420744 SI MEON AT VARI OUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $1, 307,648 12/ 02/ 05 850
ACST- PO01- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $261,899 05/ 23/ 07 0
PO-01 5-(7E) JAVESTOM CA 95327 (805) 927-4559
--0) (209) 984- 4800 SUSPENDED
HB1 SWPPP
05-SLO-41-.1/10.5 I'N SAN LU'S OBI SPO COUNTY I'N AND NEARUNI ON ASPHALT I'NC ROSS MCGOMAN $1,901,778 09/ 25/ 06 92%
05- 0L9104 MORRO BAY FROM SUNSET AVENUE TO 0.3 P O BOX 1280 1559 EL CAM NO REAL $1, 309,612 10/ 05/ 06 69%
KM EAST OF OLD MORRO ROAD VEST $1, 303,118 11/24/06 0

HMLA WPCP

RUBBERI ZED ASPHALT CONCRETE OVERLAY SANTA MARIA CA 93456

(805) 549- 3560
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY I N GRANI TE CONSTRUCTI ON COVPANY  SI LVA, RI CK $861,091 07/10/06 20%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P. O BOX 790 3230 RI VERSI DE AVE., $722,626 07/18/06 88%
CONSTRUCT TURNQUTS #130 $126,923 01/04/08 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.1/7.8 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT, | NC. HOPKI' NS, RAMON $3,593,785 10/05/06 0%
05- ON6404 CAMBRI A AT VARI QUS LOCATI ONS P. O BOX 1280 3230 RI VERSI DE AVE. , $0 10/19/06 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY #130 $0 0
SANTA MARI A, CA 93450
(805) 226-9217 SUSPENDED
HMVL WPCP
05-SLO-46-.3/0 I'N SAN LU S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., I NC. HENCH, CHARLIE $547,500 12/01/04 84%
05- OMb404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARLI NGTON ST. $301, 404 12/01/04 61%
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $0 09/ 05/ 06 0
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3,731,616 02/27/06 78%
05- 468604 CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF P O BOX 1280 775 ARLI NGTON STREET $3, 605, 157 03/ 14/ 06 96%
ROUTE 1 $25,383 01/10/07 0
CONSTRUCT EARTH BUTRESS EMBANKMVENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858 SUSPENDED
HA42 SWPPP
05-SLO-46-7.8/15.1 I'N SAN LU S OBl SPO COUNTY NEAR PASO UNI ON CONSTRUCTI ON | NC. HOPKI' NS, RAMON $2,997,510 10/10/06 0%
05- ON8104 ROBLES FROM 6. 0 KM WEST OF SANTA ROSAP. O. BOX 1280 3230 RI VERSI DE AVE., $0 10/ 20/ 06 0%
ACST- 3950- (004) E CREEK ROAD TO 0.7 KM WEST OF JACK #130 $0 °
39-50 0-(4EA)C CREEK ROAD SANTA MARI A, CA 93450
3951- 005-() RESURFACE ASPHALT CONCRETE OVERLAY (805) 226-9217 SUSPENDED
HA23 WPCP
05-SLO 46-52.5/0 I'N SAN LU S OBl SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COWMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883- 6734 SUSPENDED

HA23
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HA25 SWPPP

PASO ROBLES OVERHE

HI GAWAY PLANTI NG AND | RRI GATI ON

CORONA, CA 92877

(805) 542- 4765

Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 05
- - _________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 101-12.5/14. 7 I'N SAN LU S OBI SPO COUNTY I N ARROYO J.S. BRAR COVPANY RI CHARDS, TIM $1,312,334 05/24/04 0%
05-0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 243,702 06/10/04 0%
ACNH- QL01- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $3,800 06/11/07 0
--0) OF OAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-28.1/28.7 I'N SAN LU S OBl SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY ROSS MCGOWAN $392,390 06/16/06 0%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 1559 EL CAM NO REAL $0 06/23/06 0%
SEPARATI ON TO BROAD STREET $0 06/26/07 °
STEEL POST METAL BEAM GUARD RAI L WLSONVILLE OR 97070 (805) 549-3560
HB1 WPCP
05-SLO 101-29.9/ 42 I'N SAN LU S OBI SPO COUNTY I N AND NEARUNI ON ASPHALT, | NC. ROSS MCGOWAN $1,728,844 09/12/06 98%
05- 0P6004 SAN LU S OBl SPO AND SANTA MARGARI TA P O BOX 1280 1559 EL CAM NO REAL $1, 803,586 09/21/06 96%
AT VARI QUS LOCATI ONS $706,991 11/24/06 0
ASPHALT CONCRETE OVERLAY SANTA MARIA CA 93456 (805) 549-3560
HA22 WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2. 6 KM NORTH CF 2972 LARKI N AVENUE 50 H GUERA STREET $487,847 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S GBI SPO, CA $5,400 03/21/07 °
OVERHEAD CLOvVIS, CA 93612 93401
HI GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S OBl SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1,312,878 01/13/06 100%
05- ON9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 055,898 03/02/06 98Y%
MAJOR DAMACE RESTORATI ON AT RYANS $0 12/15/06 0
GATE SAN LU S OBI SPO, CA 93406 (805) 549-3735
OVER RUN
201 130
05-SLO 101-56.0/59.1 I'N SAN LU S OBl SPO COUNTY I N AND NEAR PACI FI C RESTCORATI ON GROUP, | NCRI CHARDS, TIM $2, 363,727 03/14/06 61%
05- 0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O. BOX 77038 4485 VACHELL LANE $1, 262,873 03/30/06 520
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $125, 623 04/08/10 °
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 101-58.3/0 I'N SAN LU S OBI SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, | NCSI LVA, RI CK $619,874 09/27/05 94%
05-0C8704 LOCATI ONS 10556 COMVBI E ROAD 3230 RI VERSI DE AVE. $548, 837 10/ 06/ 05 90%
I NSTALL CHANGEABLE MESSAGE SI GNS #130 $2,016 11/22/06 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 SUSPENDED
HB4N WPCP
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY I N SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $982, 837 10/ 24/05 0%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $951,586 11/08/05 0%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBl SPO CA 93403- SAN LU S OBI SPO CA 93401 $15, 040 10/ 22/ 07 0
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON PLANT EST
HB4N WPCP SATI S
Totals: Authorized Final Amt: $169, 765, 328 Completed to Date: $72,131,193  work ThisMonth: _$8, 341, 350
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05- MON-1-9.3/9.3

05- MON-1-21. 6/ 31. 4
05- MON- 1-74. 9/ 80. 8
05- MON-1-21.9/22.1
05- MON- 1-91. 5/ 99. 8
05- MON- 68-10. 8/ 16. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101- 86. 0/ 98. 8
05- MON- 146-/0

05- MON-183-/2.1

05- MON-198-11.0/13.7
05- MON-198-21.1/21.5
05- MON-218-1.5/1.5
05-SB-1-1.7/2.5

05- SB-101-14.1/0

05- SB-101-14.2/14.2
05- SB- 101- 26. 9/ 26. 9
05- SB- 101-38.7/39.6
05- SB- 101-46. 2/ 47. 2
05- SB- 101-84.1/90. 9

Statement of Ongoing Contracts - Index

Contract

05- ON7604
05- 0P2204
05-4757V4
05- 0C5404
05- 0MB204
05- 486904
05- 495704
05- 491514
05- 0L5504
05- 0P5904
05- OMP904
05- 0OE2414
05- 0P1004
05- ON4504
05- 0P5404
05- 484604
05- OM7204
05- OP7004
05- 0P1504
05- 0L5404
05- 0K1104
05- 446014

Page
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05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05-SB-144-1.4/0
05- SB- 166-69. 9/ 69. 9
05- SB-192-13.7/0
05- SB-217-.9/2.2
05- SBT- 25- 40. 0/

05- SBT-101-/7.5
05-SCR-1-7.7/7.7
05-SCR-1-8.4/9.4
05-SCR-1-9.1/16.6
05- SCR-1-15.8/17.6
05-SCR-1-1.0/8.4
05-SCR-9-9.4/9.7
05-SCR-17-9.4/9.6
05- SCR-35-2.8/3.5
05- SCR- 152-7.6/8
05- SCR-152-.3/1.9
05-SLO-1-20.4/21.5
05-SLO 1-67.4/69. 4
05-SLO-41-.1/10.5
05-SLO-41-10.8/11.9

Statement of Ongoing Contracts - Index

Contract

05- 314304
05- 448104
05- OMB604
05- ON8004
05- OMB704
05-0J0604
05- 470304
05-0L8804
05- 0P5504
05- 039404
05- 0P6204
05- 129104
05- 0P6104
05- 465604
05- 04104
05- OM2304
05- 444804
05- 491804
05- 0L1104
05- 420744
05-0L9104
05- 345304

Page
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District
Federal Aid
- E-
-S-
- SH

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SLO-46-.3/0 05- OMb404 8
05-SLO- 46-7.8/15.1 05- ON8104 8
05- SLO 46-52.5/0 05- 458804 8
05-SLO- 46-.1/7.8 05- ON6404 8
05-SLO-46-.7/1 05- 468604 9
05-SLO 101-12.5/14.7 05- 0C1004 9
05- SLO- 101-28.1/28.7 05- OMD204 9
05- SLO 101-29. 9/ 42 05- 0P6004 9
05-SLO 101-32.7/35.5 05- 345484 9
05-SLO 101-33.3/35.1 05- ON9904 9
05- SLO 101-56.0/59. 1 05-0C1104 10
05- SLO 101-58.3/0 05- 0C8704 10
05-SLO 227-13.4/13. 7 05- 494104 10

Statement of Ongoing Contracts - Federal Aid

05
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $77, 634, 477
FEDERAL Al D ( SECONDARY) $30, 547, 179

STATE HI GHWAY $56, 940, 986

Work Comp
$19, 451, 784
$12, 947, 663
$35, 229, 171



Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO
- ER- STORM DAMAGE REPAI R $9, 642, 685
District Total: $174, 765, 328

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
05 $7, 669, 635

Work completed this Period: $7, 669, 635

Work Comp
$4, 502, 574
$72, 131, 193
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